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 DTSC STATUS REPORT UPDATE 
South Richmond Shoreline Sites 

September 14, 2006 
Final 

 
The purpose of this update is to inform the community of activities that have occurred 
since August 10, 2006 and activities that are expected to occur in the next 30 days at 
the South Richmond Shoreline Sites. 
 
Zeneca/Former Stauffer Chemical Site   
 
Activities Completed:  

• The weeds that were growing on the capped area of Lot 3 were removed.    
• DTSC reviewed the Implementation Report of the East Stege Marsh and 

provided the comments to the Responsible Parties.  The report will then be 
revised and resubmitted for DTSC review.  The purpose of the report is to 
document the activities that occurred in 2005 and 2006 to remove the 
contaminated sediments and restore East Stege Marsh. 

• The quarterly groundwater monitoring sampling was conducted.  The purpose of 
the sampling is to monitor the contaminant concentrations in the groundwater. 

• Additional groundwater samples were collected on the site to help prepare the 
Treatability and Pilot Study Workplan.  The purpose of a treatability and pilot 
study is to evaluate groundwater treatment alternatives in areas that are affected 
by volatile organic compounds (VOCs).  The workplan was submitted and DTSC 
will be reviewing the proposal. 

• The Responsible Parties and the University of California (UC) are continuing to 
negotiate an access agreement that would allow sampling on the UC Richmond 
Field Station property to fill in data gaps.  Sampling will be conducted using a 
geoprobe and cone penetrometer sampling rigs. 

• General maintenance activities, such as the removal of invasive plant species 
are on-going in East Stege Marsh.  Spraying with Aquamaster will be conducted 
as it was previously delayed due to weather conditions. 

• The Responsible Parties have conducted a magnetometer survey on Lot 3 near 
the foot of South 49th Street.  The survey was conducted at the request of DTSC 
based upon information obtained from a confidential source.  A magnetometer 
survey is done to determine whether any metal objects are buried in the ground.  

• The East Bay Regional Park District signs were posted on the fence surrounding 
East Stege Marsh.  The signs instruct people to keep out as the marsh is a 
restoration area.  
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Activities Proposed for the Next 30-days: 
 

• The temporary cap located on Lot 3 will be repaired using the same existing 
material.  The material, known as KUMA, will be sprayed to cover cracks and 
other breaches in the cap. 

• The Responsible Parties will be submitting a draft Removal Action Workplan 
(RAW) for the polychlorinated biphenyls (PCBs) area located on the northwest 
portion of Lot 1. The draft RAW will outline the proposed alternatives to cleanup 
the PCB contamination.  The public will be provided an opportunity to provide 
comments to this document, which is anticipated in September/October 2006.  
More information describing these opportunities will be provided in future 
updates. 

• The Responsible Parties will be submitting a draft workplan to investigate the 
Fresh Water Lagoons that are located between East Stege Marsh and the 
Upland area.  The purpose of the workplan is to describe how the sediments in 
the lagoons will be sampled and tested. 

• The laboratory data from sediment samples collected from East Stege Marsh will 
be provided.  Samples were collected from areas that visibly appeared red. 

• Temporary groundwater monitoring wells will be installed on Lots 1 and 2 as part 
of the treatability and pilot study discussed above.  

 
Harbor Front Site (businesses to the east of Zeneca Site) 
 
Activities Completed:  

• DTSC provided comments to Weiss Associates on the Site Investigation Report 
and Weiss is currently revising the report.     

Activities Proposed for the Next 30-days: 
• The final Site Investigation Report and a fact sheet summarizing the report will 

be made available to the public. 
• Weiss Associates will be preparing a workplan to install six groundwater 

monitoring wells. 
 

UC Richmond Field Station 
• Soil and groundwater samples will be collected at the eastern boundary of the 

site by the Zeneca/Former Stauffer Chemical site Responsible Parties.  The 
sampling is being conducted to fill data gaps identified after the review of the 
data collected in March – May 2006 from the Zeneca/Former Stauffer Chemical 
Site. 

 
Bio-Rad Laboratories 
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Activities Completed: 

• DTSC approved the revised Groundwater Extraction Treatability Study 
Workplan.  The workplan was prepared at DTSC’s request to evaluate the 
effectiveness of groundwater treatment technologies on volatile organic 
compounds (VOCs) at the site.   

 
Marina Bay Area  
  

Area FM –Cleanup of Area FM is not currently projected to start until 2007.  
Clean soils from an adjacent parcel are currently being stored on site.   

 
Area T –Excavation and offsite disposal of soil contaminated with paint and paint 
debris, petroleum hydrocarbons and lead is currently projected to begin on 
September 25, 2006 and be completed by the end of October.  A work notice will 
be sent out to the community before work begins.  

 
West Shores – DTSC approved the Soils Management Plan for the removal of 
stockpiled soil at the site on April 25, 2006.  The Soils Management Plan 
addresses the removal of 6,500 cubic yards of stockpiled soil - of which 2,500 
cubic yard is categorized as hazardous waste with elevated levels of antimony 
and 4,000 cubic yard soil is categorized as non-hazardous waste. Real time dust 
monitoring will be conducted during excavation and loading of contaminated soil 
at the site.  Removal of the soil stockpiles will take approximately 35 working 
days. The soil removal has not been scheduled yet but the work notice will be re-
issued once the start date is finalized. 
 

Stege Property Pistol Range – DTSC received a response to its comment letter 
regarding the draft Removal Action Workplan (RAW).  DTSC will be reviewing the 
responses.   
 
Blair Landfill – DTSC reviewed and has provided comments the Site Investigation 
Report.  The report documents the investigation and soil sampling results.  DTSC has 
requested that additional investigation be conducted at the site. 
 
 
 


